
TUCSON DISTRICT

09/08/2006DATA DATE:

SEPTEMBER 2006



The contents of this report for this month (Data Date:                      ) are as follows:
           
          Projects Added
          Projects Deleted
          Projects Rescheduled
          Design Projects without Construction
          Projects which Failed to Advertise
          The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above 
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.”   Projects 
that are to be constructed by other agencies are listed in the section that follows.
          Index This section is sorted by route and begining mile post. 
 

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at:  (602) 
712-7678.
          
          
PROGRAM AND PROJECT MANAGEMENT TEAM 

ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

HIGHWAYS

TO:        ALL USERS OF THE ACTIVE PROJECT STATUS REPORT. 
FROM:  PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

http://www.azdot.gov/Highways/ppms
This information is also available on ADOT’s Internet @:

09/08/2006

SEPTEMBER 2006

09/22/2006PUBLISHED DATE:



“A/C”  Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an 
“A” is not present, then the date is the current working view.
 
Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

ACTIVE PROJECT STATUS REPORT
GLOSSARY

COG -                              Council of Governments
 
CPS ID -                           Four-character key field used by the critical path scheduling system to identify a project 

Data Date -                      Reflects the status of activities and PRB actions as of the date. Bid Advertisements 
 
 
Date PRB Shifted -          Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'
 
Env Clr  -                          Environmental Clearance

IGA -                                 InterGovernmental Agreement

JPA -                                Joint Project Agreement

Kick-off -                           Project Kick-off team meeting

Map/Srv -                          Mapping and Survey

AP  Apache GH Graham MO Mohave SC Santa Cruz
CH Cochise GI Gila NA Navajo SW Statewide
CN Coconino LA La Paz PM Pima YU Yuma
GE Greenlee MA Maricopa PN Pinal YV Yavapai

County Abbreviations:

are as of the end of the month.



ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

MP / BMP -                       Mile Post / Beginning Mile Post
 
OSD -                                Optimum Start for Design. This is the latest date on which the design process should begin.

PDC -                                Pre-Design Completion
 
Planned B/A -                   Planned Bid Award Date

Planned St I – IV              Planned dates for design stages I through IV as determined by the original customized 
 

Program Cost -                 The programmed project cost in dollars including construction engineering.

R/W Clr -                          Right-of-Way Clearance

RTE -                                Route

T/C pl -                             Traffic Control Plans complete

TBD -                                To Be Determined

U/R Clr -                            Utilities and Railroad Clearance

Val Analysis -                    Value Analysis

X->Y                                  X – The number of times the project has moved since its original inclusion in the
                                                    
                                   
                                          Y – The number of months the project has moved from the original schedule date.

schedule dates.

5-Year Program.



RESOURCE ALLOCATION CODES
100 SYSTEM PRESERVATION 200 SYSTEM MANAGEMENT 300 SYSTEM IMPROVEMENT

110 PAVEMENT PRESERVATION 210 DEVELOPMENT SUPPORT 310 MINOR CAPACITY/ SPOT IMPROVEMENTS
111 STATEWIDE PAVEMENT PRES 211 DESIGN SUPPORT 311 DISTRICT MINOR PROJECTS
112 STATEWIDE MINOR PAVEMENT PRES 212 UTILITIES SUPPORT 312 TRAFFIC SIGNALS
113 PREVENTATIVE MAINTENANCE 213 RIGHT OF WAY SUPPORT 313 DISTRICT FORCE ACCOUNT

214 ENVIRONMENTAL SUPPORT
120 BRIDGE PRESERVATION 215 PLANNING SUPPORT 320 ROADSIDE FACILITIES IMPROVEMENTS
121 EMERGENCY REPAIRS 216 BRIDGE SUPPORT 321 STATE PARKS ROADS
122 MINOR UPGRADES 217 CONTRACT AUDITING 322 NEW REST AREAS
123 SCOUR RETROFIT 218 PRIMAVERA SUPPORT 323 NEW LANDSCAPING
124 SEISMIC RETROFIT 324 SCENIC, HISTORIC & TOURIST SIGNS
125 BRIDGE REPLACEMENT & REHAB 220 OPERATING SUPPORT 325 STATEWIDE ENHANCEMENT PROJECTS
126 BRIDGE INSPECTION & INVENTORY 221 TRAINING

222 WORK ZONE SAFETY 330 MAJOR CAPACITY/OPERATIONAL
130 SAFETY PROGRAM 223 OUTDOOR ADVERTISING CONTROL 331 SPOT CAPACITY & OPERATIONAL
131 BLUNT END GUARDRAIL REPLACEMENT 224 COMMUNITY RELATIONS SUPPORT 332 TRAFFIC INTERCHANGE PROGRAM
132 HAZARD ELIMINATION PROGRAM 225 PRIVATIZATION SUPPORT 333 CLIMBING/PASSING LANE PROGRAM
133 ROCKFALL CONTAINMENT 226 SIB CAPITALIZATION 334 ROUTE TURNBACK PROJECTS
134 HIGHWAY RAIL CROSSINGS 227 RISK MANAGEMENT INDEMNIFICATION 335 ITS PROGRAM

228 PROFESSIONAL & OUTSIDE SERVICES
140 PUBLIC TRANSIT 229 PARTNERING SUPPORT 340 CORRIDOR IMPROVEMENTS
141 PUBLIC TRANSIT SUPPORT 236 FEDERAL TAX EVASION PROGRAM 341 CORRIDOR IMPROVEMENTS

150 ROADSIDE FACILITIES 230 PROGRAM OPERATING CONTINGENCIES
151 REST AREA REHABILITATION 231 DESIGN MODIFICATIONS CONTINGENCY
152 LANDSCAPING REHABILITATION 232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
160 OPERATIONAL FACILITIES 234 PROGRAM COST ADJUSTMENTS
161 SIGNAL WAREHOUSE & RPM’S 235 RIGHT OF WAY ACQUISITION
162 PORT OF ENTRY
163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION
165 EMERGENCY REPAIR PROJECTS



FY 2007

TUCSON DISTRICT ADVERTISED PROJECTS

RESOURCE 
CODE #'S CPSID RTE MPCO TRACS

PROJECT NAME
TYPE OF WORK

PROGRAM 
COST (K)

ACTUAL 
BID DATE

AE1G    19 SC H636701C INTERNATIONAL BORDER - JCT B-19
RR(4"TL,2"PL)& 2"AC & 1/2 ARFC

$7,919  0.0111 07/25/2006

BZ1G    19 PM H611301C CMP NB & SB RAMPS, STR # 6603
CULVERT OUTLET PROTECTION

$265 39.0311 08/07/2006

HJ1G    85 PM H660301C SAHUARO - RASMUSSEN
SIDEWALKS & LANDSCAPING

$990 40.6325 09/20/2006



CPSID:
RTE: CO:
TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT COSTMP:

PROJECTS ADDED THIS MONTH

COMMENTS: (in thousands) BID READY: 

T

PB1H
  287 PN

HX19401C

SR 287 & ATTAWAY ROAD

INSTALL TRAFFIC SIGNAL

PROJ MGR: RASHID    PH: 712-7602        

$175

137.5

PROJECT ADDED BY THE 
PRB.                                                
                                                        
                                                        
               

IGA FY 07

T



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS DELETED THIS MONTH

COMMENTS:
ORIGINAL  
BID DATE:



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS RESCHEDULED THIS MONTH

COMMENTS: TO:FROM:
RESCHEDULED:

BID READY: 

T

HJ1G
   85 PM H660301C

TEA -085-A(004)A SAHUARO - RASMUSSEN
SIDEWALKS & LANDSCAPING
PROJ MGR: CLARK   PH:520-620-5428       $990

 40.6
PROJECT ADVERTISED 
FOR 
BID.                                           
                                                  
                                                  
                              

SEP 06
T

SEP 06 *

* NOTE~ Bid Ready dates can remain the same, 
while the Bid Advertisement dates change.



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJCT NAME:

TYPE OF WORK:
PROJECT MANAGER:

MP:

DESIGN WITHOUT CORRESPONDING CONSTRUCTION

COMMENTS:
 FISCAL 
YEAR:

FUNDING START

DIST DESIGN BUDGET:

T

QG1C    19 SC H5127S1D
COUNTRY CLUB RD TO RUBY ROAD
DESIGN FRONTAGE RD
PROJ MGR: MAUCHER  PH:520-388-4262      

  4.9
0720

T $500

EQ1G    19 PM
IRVINGTON RD TI
DESIGN TI
PROJ MGR: MAUCHER  PH:520-620-5429      

 60.6
0920

T $2,000

GY1H    86 PM
KITT PK RD SEGMENT MP 132.8-137.1
DESIGN (ROADWAY WIDENING)
PROJ MGR: WILSON  PH: 520-620-5426      

132.8
1020

T $600



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:

ORIGINAL
BID DATE:

PROGRAM COST:
MP:

PROJECTS THAT FAILED TO ADVERTISE THIS FISCAL YEAR

(in thousands)
ENG 
DIST:

PRB ACTION IS REQUIRED TO RE-SCHEDULE THESE PROJECTS



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROGRAM COST:
MP:

PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

COMMENTS: FY:(in thousands)

FISCAL YEAR: 0720

KW1E
   19 PM H589101C

CONTINENTAL ROAD TI
REALIGN SB FRONTAGE ROAD (PIMA
PROJ MGR: MAUCHER  PH:520-620-5429   

$600
 39.1

This project is being designed and 
constructed by Pima County.  Draft JPA is 
being reviewed.

07

T

PB1H
  287 PN HX19401C

SR 287 & ATTAWAY ROAD
INSTALL TRAFFIC SIGNAL
PROJ MGR: RASHID    PH: 712-7602        

$175
137.5

This project is not adminstered by ADOT. 
ADOT will participate with $175k and will 
review the plans. Currently stage III (60%) is 
completed.

07

T



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

TUCSON DISTRICT

MANAGER: 

BW1G T

   10 193.0PN
STOREY RD UP & SUNLAND GIN RD

REMOVE AND REPLACE SLOPE

STEPHEN WILSON

520-388-4263

BID ADVERTISEMENT:  TBD 07 DISTRICT MINOR

GM1H T

   10 212.0PN
PICACHO OP TO PINAL AIR PARK ROAD

CONSTRUCT ROADWAY WIDENING

$48,369
H653001C

LAUREL PARKER

520-388-4260341

BID ADVERTISEMENT:  TBD 08

ZZ1F T

   10 232.4PM
PINAL AIR PARK RD - TANGERINE RD

CONSTRUCT WIDENING & STRUCTURE

$22,880
H458203C

LAUREL PARKER

520-388-4260342

BID ADVERTISEMENT:  TBD 08

VC1E T 010-D      

   10 236.0PM
I-10, TWIN PEAKS (LINDA VISTA TI)

CST TI (PER LETTER OF INTENT)

$28,000

LAUREL PARKER

520-388-4260341

BID ADVERTISEMENT:  TBD 07

BB1G T

   10 247.4PM
CORTARO ROAD TI

CONSTRUCT NEWTI

$2,206

LARRY MAUCHER

520-388-4262341

BID ADVERTISEMENT:  TBD 10 PAG MAY LOWER THE PRIORITY ON THIS 
PROJECT BECAUSE OF THE UPCOMING 
LINDA VISTA TI.

PJ1F T 010-D      

   10 248.0PM
INA ROAD TI

RECONSTRUCT TI & MAINLINE

$35,164

LARRY MAUCHER

520-388-4262342

BID ADVERTISEMENT:  TBD 10

KT1E T 010-4(172) 

   10 251.8PM
SUNSET ROAD - RUTHRAUFF ROAD

LANDSCAPE EB & WB FRONTAGE RDS

$45
H303804C

LARRY MAUCHER

520-388-4262323

BID ADVERTISEMENT:  TBD 07

EM1G T

   10 252.8PM
RUTHRAUFF RD - PRINCE RD

RECONSTRUCT ROADWAY

$53,000
H624101C

LAUREL PARKER

520-388-4260

BID ADVERTISEMENT:  TBD 09 FUNDING CURRENTLY IN FY09, 10 AND 11.



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

TUCSON DISTRICT

MANAGER: 

EN1G T

   10 260.0PM
I-10 / I-19 TI

CONSTRUCT LANDSCAPING

$6,000

LARRY MAUCHER

520-388-4262

BID ADVERTISEMENT:  TBD 08 LANDSCAPING WAS DESIGNED 
PREVIOUSLY UNDER ORIGINAL DESIGN 
CONTRACT. CONSULTANT IS CURRENTLY 
DEVELOPING A MASTER PLAN FOR THE 
INTERCHANGE ROW.

VB1E T 010-E      

   10 260.0PM
I-10 / I-19 (FMS, PHASE 2)

EXTEND ITS ALONG I-10 & I-19

$6,600
H640401C

FARZANA YASMIN

602-712-8328335

BID ADVERTISEMENT:  TBD 08 CONSULTANT RECEIVED THE NOTICE TO 
PROCEED ON 4/17/06.

OP1E T 010-E(008)A

   10 261.0PM
6TH AVE TI

SIDEWALKS AND ARTISTIC FENCING

$459
H634801C

NATALIE CLARK

520-388-4252325

BID ADVERTISEMENT:  TBD 08 CITY OF TUCSON WILL ADMINISTER THE 
ARTWORK FABRICATION AND 
INSTALLATION.

QG1C T 019-A      

   19   4.9SC
COUNTRY CLUB RD TO RUBY ROAD

DESIGN FRONTAGE RD

$500

LARRY MAUCHER

520-388-4262331

BID ADVERTISEMENT:  DESIGN 07 PA COMPLETED IN AUGUST, 2005.

EO1G T

   19  34.0PM
CANOA TI - CONTINENTAL TI

CONST ROADWAY (NB FRONTAGE RD)

$2,200

STEPHEN WILSON

520-388-4263341

BID ADVERTISEMENT:  TBD 10 FUNDING INCLUDES 1997 PIMA COUNTY 
BOND FUNDS AND 2006 RTA FUNDING.   
FUNDING INCLUDES $2.2 MILLION IN PAG 2.6 
% FUNDS PER FY 07 - FY 11 PLAN.

KW1E T 019-A      

   19  39.1PM
CONTINENTAL ROAD TI

REALIGN SB FRONTAGE ROAD (PIMA

$600
H589101C

LARRY MAUCHER

520-388-4262331 311

BID ADVERTISEMENT:  IGA 07 THIS PROJECT IS BEING DESIGNED AND 
CONSTRUCTED BY PIMA COUNTY.  DRAFT 
JPA IS BEING REVIEWED.

QK1C T

   19  58.7PM
VALENCIA RD - AJO WAY (JCT SR 86)

WIDEN ROADWAY

$29,000
H510501C

LARRY MAUCHER

520-388-4262342

BID ADVERTISEMENT:  TBD 11 DCR AND EA UNDERWAY

EP1G T

   19  58.7PM
VALENCIA - AJO WAY (SR 86) PH II

CONST MAINLINE RECONSTRUCTION

$9,000

LARRY MAUCHER

520-388-4262341

BID ADVERTISEMENT:  TBD 09 DCR AND EA UNDERWAY.



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

TUCSON DISTRICT

MANAGER: 

EQ1G T

   19  60.6PM
IRVINGTON RD TI

DESIGN TI

$2,000

LARRY MAUCHER

520-388-4262341

BID ADVERTISEMENT:  DESIGN 09

EN1E T 077-A      

   77  77.5PM
CALLE CONCORDIA - TANGERINE RD

WIDEN TO 6 LANES

$21,735
H545901C

LAUREL PARKER

520-388-4260331 341

BID ADVERTISEMENT:  TBD 08

AY1G T 077-A      

   77  82.0PM
TANGERINE RD-PINAL CO LINE

CST ROADWY WIDENING TO 6 LANES

$2,000

STEPHEN WILSON

520-388-4263342

BID ADVERTISEMENT:  TBD 10

JD1H T

   79 124.0PN
SR 79 ORACLE JCT - FLORENCE HWY

EXTEND RCB CULVERTS

STEPHEN WILSON

520-388-4263

BID ADVERTISEMENT:  TBD 08 DISTRICT MINOR

CD1F T

   79 127.4PN
JCT SR 79 & CACTUS

LEFT TURN LANEH608301C

PAUL SULLIVAN

602-712-7468311

BID ADVERTISEMENT:  TBD 07 STAGE V PLANS HAVE BEEN SENT OUT FOR 
REVIEW.  CONSULTANT IS WORKING ON 
FINAL PLANS.

EE1F T

   82  38.0SC
SR 82, MP 38 - 39.5

SLOPE FLATTENINGH598701C

STEPHEN WILSON

520-388-4263311

BID ADVERTISEMENT:  TBD 10 DISTRICT MINOR. MODIFYING STAGE IV 
PLANS TO SHOW ADDITIONAL R/W AT 
HEADWATER POOLS FOR FIVE CULVERTS.

GM1G T 083-A(003) 

   83   7.3CH
MP 7.29 - MP 7.83

GUARDRAIL AND HIGH EMB

$825
H652701C

ROD COLLINS

602-712-7980

BID ADVERTISEMENT:  TBD 07

DM1H T

   84 172.5PN
SR 84 @ GUINN DRIVE

INTERSECTION IMPROVEMENTSH679901C

STEPHEN WILSON

520-388-4263

BID ADVERTISEMENT:  FEB 07



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

TUCSON DISTRICT

MANAGER: 

HJ1G T TEA -085-A(004)

   85  40.6PM
SAHUARO - RASMUSSEN

SIDEWALKS & LANDSCAPING

$990
H660301C

NATALIE CLARK

520-388-4252325

BID ADVERTISEMENT:  SEP 06

CF1G T

   86 112.0PM
TOWN OF SELLS

CONSTRUCT ROADWAY WIDENING

$11,095
H649101C

STEPHEN WILSON

520-388-4263331 342

BID ADVERTISEMENT:  TBD 08

GY1H T

   86 132.8PM
KITT PK RD SEGMENT MP 132.8-137.1

DESIGN (ROADWAY WIDENING)

$600

STEPHEN WILSON

520-388-4263

BID ADVERTISEMENT:  DESIGN 10

ES1G T

   86 137.1PM
SAN PEDRO RD SEGMT MP 137.1-141.1

WIDEN ROADWAY TO 40'

$8,100

STEPHEN WILSON

520-388-4263341

BID ADVERTISEMENT:  TBD 10

QY1C T

   86 141.1PM
MP 141.1 TO RESERVATION BOUNDRY

CONSTRUCT ROADWAY WIDENING

$9,700

STEPHEN WILSON

520-388-4263341

BID ADVERTISEMENT:  TBD 09

RV1E T 085-B      

   86 145.6PM
MP 145.6 - BRAWLEY WASH

EXTEND BOX CULVERTS

$1,029
H543401C

RAY LEON

602-712-7712311

BID ADVERTISEMENT:  TBD 08

AZ1G T 086-A      

   86 159.5PM
VALENCIA ROAD - KINNEY ROAD

CST ROADWY WIDENING TO 4 LANES

$16,000

STEPHEN WILSON

520-388-4263342

BID ADVERTISEMENT:  TBD 10

WF1G T 086-A(010) 

   86 164.0PM
SR 86 @ CAMINO VERDE

INTERSECTION IMPROVEMENTH672201C

RUDY KOLAJA

602-712-8686

BID ADVERTISEMENT:  FEB 07 STAGE III PLANS WERE DELIVERED BY KHA 
ON MONDAY, JULY 18, 2006



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

TUCSON DISTRICT

MANAGER: 

DR1F T

  189   0.1SC
SR 189 @ MP 0.095

DRAINAGE IMPROVEMENTS

STEPHEN WILSON

520-388-4263

BID ADVERTISEMENT:  TBD 07

DH1G T 189-A(005)X

  189   0.1SC
MARIPOSA PORT OF ENTRY, NOGALAS

CONST PARKING & RD IMPROVEMENT

$3,279
H528205C

DAVE MELLGREN

602-712-8629162

BID ADVERTISEMENT:  TBD 08 PROJECT SCOPE HAS BEEN REDUCED DUE 
TO FUNDING SHORTAGES. WORKING TO 
REDEFINE PROJECT WITH A 75% PLANS 
SET.  NEED UTILITY POTHOLING.

JC1H T

  286  20.0PM
SR 286 SASABE - ROBLES RANCH HWY

REPAIR AT LW WATER CROSSINGSH690701C

STEPHEN WILSON

520-388-4263311

BID ADVERTISEMENT:  TBD 07 DISTRICT MINOR

DT1F T 287-A(002) 

  287 122.4PN
SR 287 & ELEVEN MILE CORNOR RD

INTERSECTION IMPROVEMENTS

$2,000
H608201C

PAUL SULLIVAN

602-712-7468325

BID ADVERTISEMENT:  TBD 07 PROJECT IS READY TO BID.  IGA IS 
APPROVED BY  PINAL COUNTY BOARD.  
NEED FUNDING FROM HES.

PB1H T

  287 137.5PN
SR 287 & ATTAWAY ROAD

INSTALL TRAFFIC SIGNAL

$175
HX19401C

ABDULKARIM 
RASHID

602-712-7602

BID ADVERTISEMENT:  IGA 07 THIS PROJECT IS NOT ADMINSTERED BY 
ADOT. ADOT WILL PARTICIPATE WITH $175K 
AND WILL REVIEW THE PLANS. CURRENTLY 
STAGE III (60%) IS COMPLETED.

ZT1G T 347-A-502  

  347 173.0PN
SR347 MARICOPA-CASA GRANDE HWY

CONSTRUCT TRAFFIC SIGNAL

$400
HX17601C

ABDULKARIM 
RASHID

602-712-7602

BID ADVERTISEMENT:  TBD 07



INDEX

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*

BID READY TYPE OF WORKPROJECT NAMETRACS # PROJECT #MPCORTECPS ID FISCAL YR

T
BW1G    10 PN STOREY RD UP & SUNLAND GIN RD REMOVE AND REPLACE SLOPE193.0 0720TBD  FY 07

GM1H    10 PN H653001C PICACHO OP TO PINAL AIR PARK ROAD CONSTRUCT ROADWAY WIDENING212.0 0820TBD  FY 08

ZZ1F    10 PM H458203C PINAL AIR PARK RD - TANGERINE RD CONSTRUCT WIDENING & STRUCTURE232.4 0820TBD  FY 08

VC1E    10 PM I-10, TWIN PEAKS (LINDA VISTA TI) CST TI (PER LETTER OF INTENT)236.0 0720TBD  FY 07

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEWTI247.4 1020TBD  FY 10

PJ1F    10 PM INA ROAD TI RECONSTRUCT TI & MAINLINE248.0 1020TBD  FY 10

KT1E    10 PM H303804C SUNSET ROAD - RUTHRAUFF ROAD LANDSCAPE EB & WB FRONTAGE RDS251.8 0720TBD  FY 07

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD RECONSTRUCT ROADWAY252.8 0920TBD  FY 09

VB1E    10 PM H640401C I-10 / I-19 (FMS, PHASE 2) EXTEND ITS ALONG I-10 & I-19260.0 0820TBD  FY 08

EN1G    10 PM I-10 / I-19 TI CONSTRUCT LANDSCAPING260.0 0820TBD  FY 08

OP1E    10 PM H634801C 6TH AVE TI SIDEWALKS AND ARTISTIC FENCING261.0 0820TBD  FY 08

QG1C    19 SC COUNTRY CLUB RD TO RUBY ROAD DESIGN FRONTAGE RD  4.9 0720DESIGN  FY 07

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 1020TBD  FY 10

KW1E    19 PM H589101C CONTINENTAL ROAD TI REALIGN SB FRONTAGE ROAD (PIMA 39.1 0720IGA  FY 07

QK1C    19 PM H510501C VALENCIA RD - AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 1120TBD  FY 11

EP1G    19 PM VALENCIA - AJO WAY (SR 86) PH II CONST MAINLINE RECONSTRUCTION 58.7 0920TBD  FY 09

EQ1G    19 PM IRVINGTON RD TI DESIGN TI 60.6 0920DESIGN  FY 09

EN1E    77 PM H545901C CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES 77.5 0820TBD  FY 08

AY1G    77 PM TANGERINE RD-PINAL CO LINE CST ROADWY WIDENING TO 6 LANES 82.0 1020TBD  FY 10

JD1H    79 PN SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS124.0 0820TBD  FY 08

CD1F    79 PN H608301C JCT SR 79 & CACTUS LEFT TURN LANE127.4 0720TBD  FY 07

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 1020TBD  FY 10

GM1G    83 CH H652701C MP 7.29 - MP 7.83 GUARDRAIL AND HIGH EMB  7.3 0720TBD  FY 07

DM1H    84 PN H679901C SR 84 @ GUINN DRIVE INTERSECTION IMPROVEMENTS172.5 0720JAN 07

HJ1G    85 PM H660301C SAHUARO - RASMUSSEN SIDEWALKS & LANDSCAPING 40.6 07TEA -085-A(004)A 20SEP 06

CF1G    86 PM H649101C TOWN OF SELLS CONSTRUCT ROADWAY WIDENING112.0 0820TBD  FY 08
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GY1H    86 PM KITT PK RD SEGMENT MP 132.8-137.1 DESIGN (ROADWAY WIDENING)132.8 1020DESIGN  FY 10

ES1G    86 PM SAN PEDRO RD SEGMT MP 137.1-141.1 WIDEN ROADWAY TO 40'137.1 1020TBD  FY 10

QY1C    86 PM MP 141.1 TO RESERVATION BOUNDRY CONSTRUCT ROADWAY WIDENING141.1 0920TBD  FY 09

RV1E    86 PM H543401C MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 0820TBD  FY 08

AZ1G    86 PM VALENCIA ROAD - KINNEY ROAD CST ROADWY WIDENING TO 4 LANES159.5 1020TBD  FY 10

WF1G    86 PM H672201C SR 86 @ CAMINO VERDE INTERSECTION IMPROVEMENT164.0 0720JAN 07

DR1F   189 SC SR 189 @ MP 0.095 DRAINAGE IMPROVEMENTS  0.1 0720TBD  FY 07

DH1G   189 SC H528205C MARIPOSA PORT OF ENTRY, NOGALAS CONST PARKING & RD IMPROVEMENT  0.1 0820TBD  FY 08

JC1H   286 PM H690701C SR 286 SASABE - ROBLES RANCH HWY REPAIR AT LW WATER CROSSINGS 20.0 0720TBD  FY 07

DT1F   287 PN H608201C SR 287 & ELEVEN MILE CORNOR RD INTERSECTION IMPROVEMENTS122.4 0720TBD  FY 07

PB1H   287 PN HX19401C SR 287 & ATTAWAY ROAD INSTALL TRAFFIC SIGNAL137.5 0720IGA  FY 07

ZT1G   347 PN HX17601C SR347 MARICOPA-CASA GRANDE HWY CONSTRUCT TRAFFIC SIGNAL173.0 0720TBD  FY 07
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